SECRET Approved For Release 2002/06/17 : CIA-RDP78	B04747A002400060017-2
NPIC	C/TSSG/DED-
17 A	April 1969

MEMORANDUM FOR: Chief, Development & Engineering Division, TSSG SUBJECT : Trip Report - Contract Processor On 7 through 11 April 1969 ESD/TSSG and DED/TSSG for the purpose of performing pre-acceptance Processor. The results obtained were very discouraging in that the machine met only a few of the original design parameters. The original intent of this system was to process both original negatives and duplicate positive stock in a straight through path using air and liquid as the carrying medium. This approach appeared feasible from the tests performed of a breadboard model of the system. However, the follow-on prototype has been plagued by numerous design deficiencies such as the originally proposed infra-red drying system which had to be replaced with a modified drier which is a serpentine system-thus defeating the straight through processing cycle; the glycerine and water tank heaters had to be replaced with conventional in-tank heaters; the forced air system had to be completely revamped, etc. 3. At the conclusion of our present testing which included transport speeds, tracking, drying, carry-over, instrumentation, scratch tests, uniformity, sensitometric tests, and temperature control, it was decided that the processor simply could not meet the established parameters. Film would not dry; film showed considerable mottling: due to the thin base, would not track properly; the machine needs the constant attention of two operators; the replenishment rates are extremely high and it is very doubtful if the present design can ever be made to operate properly. 4. Prior to the pre-acceptance testing, arrangements had been

25X1

25X1

25X1

25X1

made with

evaluation on the processor.

Declass Review by NIMA/DOD

25X1

25X1

25X1

cies encountered, it is felt that the machine should not be sent to Westover for this purpose. Instead, it is recommended that the

Westover, AFB to perform test and

However, due to the numerous deficien-

SECRET Approved For Release 2002/06/17 : CIA-RDP78B04747A002400060017-2

SUBJECT: Trip Report - Contract Processor	
	2
processor be shipped to storage until a recipient can be found or until salvage action is until a recipient can is made for the following reasons:	2
until a recipient can be found or until salvage about initiated. This recommendation is made for the following reasons: initiated. This recommendation is made for the following reasons: (a) the Contractor has expended over on modifications to the existing design and feels that further time and effort would be to existing design and feels that further time and effort would be to existing design and feels that further time and effort would be to existing design and feels that further time and effort would be to existing design and feels that further time and effort would be to existing design and feels that further time and effort would be to existing design and implemented is not practical.	2
	2
n. thi bution.	

Distribution:

Orig - Addressee 1 - DED/Chief 2 - TSSG/DED/R&DB-I